
MAIL ADDRESS: P.O. BOX 3 196 
HONOLULU, HAWAII 96801 

July 3,2006 

i i. 

:J? ;;- 

The Honorable Public Utilities Commission of the State of Hawaii - ,..--- .i - > 
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Kekuanao 'a Building Ci' 07 

Honolulu, Hawaii 968 1 3 a 

Re: Application of HAWAII SUPERFERRY, INC., Docket No. 04-0180 

Dear Chairman and Members of the Commission: 

Applicant Hawaii Superferry, Inc. ("HSF") hereby respectfully requests, pursuant to 
Hawaii Administrative Rules Cj 6-61-23(a)(l), that the Commission grant HSF an extension on 
meeting certain of the requirements and conditions stated in Decision and Order No. 21524 filed 
December 30,2004. HSF respectfully submits that good cause exists to extend the time for 
meeting certain of the requirements and conditions as described herein. 

A. Background 

By Decision and Order No. 2 1524 filed December 30,2004 ("D&O 2 1524"), the 
Commission approved HSF's application for a certificate of public convenience and necessity 
(the "Application") to operate as a water carrier of passengers and property between the islands 
of Oahu and Kauai, Maui and Hawaii, pursuant to Hawaii Revised Statutes ("HRS") Cj 271G-10 
and Hawaii Administrative Rules ("HAR) $ 6-61-81. The Commission ordered that HSF meet 
certain requirements and conditions no later than ninety (90) days prior to commencement of 
service, or October 31, 2006, whichever comes first. 

In its Application, HSF stated that it planned to accept delivery of its first vessel and 
commence service near the end of 2006, and the October 3 1,2006 date imposed by the 
Commission was consistent with that planned start date. However, as has been indicated in the 
status reports filed pursuant to D&O 21524, delays in the project have caused HSF to modify its 
anticipated start date for service. HSF now anticipates that its first vessel will arrive in Hawaii 
no later than May 2007, and that the equipment and facilities at the harbors being constructed by 
the Harbors Division of the State of Hawaii Department of Transportation ("DOT") will be 
available for use by HSF in mid-June 2007. Consequently, with testing, training and other 
start-up procedures in that May - June timekame, HSF can start service no sooner than 
July 1,2007. As a consequence of the revised dates for arrival of the vessel, the availability of 
the harbor facilities and the start of service, while HSF intends to comply with the requirements 
and conditions stated in D&O 21524, the requirements and conditions are either impossible or 
















